






- Founder and Principal Consultant of StockTheMind
- Electrical Engineer
- Certified Project Management Professional and Instructor
- Certified in Lean Six Sigma
- Public Speaker
- Specializing in aligning business strategies to processes and PM tools




Simor e Brown Knight, PMP




















Agile...What's the Point?


- Agile focuses work to provide better software more often
 Higher Revenue Faster speed to market generates more \$\$\$ quickly
- Better Customer Service Higher product quality reduces customer and business issues

































6











































| | /iew As P | 0 | 0 | le F | roje | ect] | Info | rma | tion | in |
|-------------|-----------------|--|--|--|--|-----------------------------|--|-----------------------------|-----------------------------------|--------------------------|
| _ | Differe | | | allow | s the | PM 1 | o see | diffe | rent | |
| 0 | Work Item |) Title 🖕 | Resource _ | Iteration 🧹 | Reason | State | Work Item | Backlog 🎸 | | lish and Refr_ |
| 1 | Work Item | Title → | Resource Names sp_admin[0% | Path -\Release | New backlog | | Type Product | Backlog Priority 1000 | Remaining Work 38 hrs | lish and Refr - Yes |
| | ID | Receive auto | Names | Path -\Release 1\Sprint 1 | New backlog item Work started | New | Туре | Priority C | Work | Yes |
| 2 | 1D | Receive auto Task A1 | Names sp_admin[0% | Path -\Release 1\Sprint 1 -\Release | New backlog item Work started New task | New | Type Product Backlog Item | Priority 1000 | Work 38 hrs |) ' |
| 2 | 10 129 30 | Receive auto Task A1 | sp_admin[0% | Path -\Release 1\Sprint 1 -\Release 1\Sprint 1 -\Release 1\Sprint 1 | New backlog item Work started New task New backlog | New In Progress To Do | Type Product Backlog Item Task | Priority C 1000 | Work 38 hrs 30 hrs | Yes |
| 2 3 4 | 10 129 30 | Receive auto Task A1 Task A2 Make video | Names sp_admin[0% sp_admin sp_admin | Path -\Release 1\Sprint 1 -\Release 1\Sprint 1 -\Release 1\Sprint 1 -\Release | New backlog item Work started New task New backlog item New task | New In Progress To Do | Type Product Backlog Item Task Task Product | Priority 1000 | Work 38 hrs 30 hrs 8 hrs | Yes Yes Yes Yes |



